Learning and Teaching					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To facilitate an online information session for 5th and 6th Year students and their parents/guardians re senior cycle AAC's and LC Coursework	Principal	Term 1 2026/27	Not Started	
	To facilitate an online information session for 2nd and 3rd Year students and their parents/guardians re Junior Cycle CBAs.	Principal	Term 1 2026/27	Complete	Due to industrial action, a webinar has been developed instead and uploaded to the school's website
	To create a planning document detailing the links in the schools Junior Cycle Wellbeing programme, which incorporates CSPE, SPHE, PE and other Units of Learning	Wellbeing Committee with input from subject departments and senior management oversight	Terms 1 and 2 2026/27	In Progress	Wellbeing Committee commenced work on this on 04 November 2026
Curricular Development					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To implement the Life Community and Work (LCW- formerly LCVP) specification in 5th Year 2026/27	LCW teachers	Sept-26	Complete	
	To ensure implementation of the tranche 2 Senior Cycle subjects	SCR Co-Ordinator, subject teachers with senior management oversight	Sept-26	In Progress	
	To review the implementation of tranche 1 Senior Cycle Subjects with the relevant subject departments	Senior Management, SCR Co-ordinator & relevant subject teachers	Term 2- 2026/27	Not Started	Meetings with subjects to be scheduled for January/Febraury 2027
	To review the Junior Cycle Wellbeing Programme	All staff led by Wellbeing Committee	Term 2- 2026/27	Not Started	
	To complete the review of senior cycle SPHE implementation	Curriculum Review Committee with Senior Management & BOM oversight	2026/27	In Progress	*Engagement with teaching staff on 10.09.2026 *Curriculum Review Committee in place and working on proposals- November '26
School Self-Evaluation (SSE)					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To embed the use of active learning methodologies across all subject departments	All staff- led by SSE Committee	2026-27	In Progress	*Staff meetings 27.08.26 & 10.09.26
	To reduce by 10% the students who self-report as being stressed by individual oral communication activities/tasks.	All staff-led by SSE Committee	2026-27	In Progress	*Staff meeting 27.08.26
	All subject departments to include active learning methodologies and oral communication activities in their subject plans	All subject departments with senior management oversight	Due by October mid-term break	In Progress	*Staff meeting 27.08.26 *Delayed due to current industrial action- October 2026
	To gather data on the use of learning intentions and success criteria to design in-class assessment tasks.	SSE Committee	Terms 2 and 3- 2026/27	Not Started	
Digital Learning					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes

2026-27	To procure additional student devices	Principal with BOM oversight	Term 1- 2026/27	In Progress	Tender documentation sent out on 16/10/2026
	To plan for the introduction of additional student devices	DL Committee	Terms 1 and 2-2026/27	In Progress	DL Committee has commenced planning for this
	To facilitate staff training on the use of Gemini, within the Google platform	DL Committee	2026/27	Complete	*31.08.26 training for staff
	To develop a common naming convention for all staff and students using Google Classroom	All Staff- led by digital learning team	2026/27	Not Started	
	To develop an Acceptable Usage Policy (AUP)	All Staff led by DL committee	2026/27	Not Started	
Finance					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To monitor the 2026/27 budget against cashflow, income and expenditure and analyse FSC reports for each month	Accounts Secretary, Principal and BOM	Monthly	In Progress	
	To prepare the financial accounts for 2025/26 and submit to the FSSU	Accounts Secretary, Principal and BOM	November 2026-February 2027	In Progress	
	To meet with each subject department to discuss budgetary requirements	Principal	January/February 2027	Not Started	
	To identify financial priorities for the 2027/28 school year	BOM, Principal, Accounts Secretary, BOM sub-finance committee	Term 2- 2026/27	Not Started	
	To prepare the 2027/28 budget	Accounts Secretary, Principal and BOM	March-May 2027	Not Started	
	To ensure financial oversight on the science laboratory refurbishment	Accounts Secretary, Principal and BOM	2026-27	In Progress	This building work is still ongoing- November 2026
Buildings & Facilities					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To complete the Science Laboratory Refurbishment as part of the Summer Works Scheme	Principal with BOM Oversight	Term 1 and 2 2026/27	In Progress	Works ongoing in labs- November 2026
	To engage the services of an architect to plan for the refurbishment of the Home Economics rooms	Principal with BOM oversight and CEIST oversight	Term 1 2026/27	In Progress	Tender published in October 2026
	To implement the 2026/27 Health & Safety Action Plan	Principal, Health and Safety Committee with BOM oversight	2026/27	In Progress	*ARK Action plan in place, H & S committee meetings ongoing
	To plan the summer maintenance programme for summer 2027	Principal, Health and Safety Committee with BOM oversight	Term 3 2026/27	Not Started	
Policy Development					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
	To complete the annual review of the Child Safeguarding Statement and Risk Assessment in partnership with the school community	Principal with BOM Oversight	Sept-26	Complete	
	To complete the annual review of the Bí Cineálta anti-bullying policy in partnership with the school community	Principal with BOM Oversight	Sept-26	Complete	

2026-27	To review the school's safety statement	APII Postholder, Principal with BOM oversight	September/October 2026	Complete	Completed by BOM on 04/11/2026
	To develop a policy for Staff Leave in relation to job sharing, career breaks and secondments	Principal with BOM oversight	Term 1 2026/27	Not Started	
	To develop a whole-school assessment policy	Principal, APII Postholders, staff with BOM oversight	2026/27	In Progress	*Presentation to staff on 27.08.26 and 10.09.26
	To develop a whole-school guidance policy	Principal with BOM oversight	2026/27	Not Started	
	To review the school's RSE policy	Principal with BOM oversight	2026/27	Not Started	
	To develop the AEN Policy	Principal, AEN Team with BOM oversight	2026/27	In Progress	AEN Committee has commenced work on this policy
Child Protection and Safeguarding					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To provide training for all newly appointed staff for the 2026/27 school year	Principal and API (Mentoring)	September 2026 and ongoing	Complete	25/08/2026 Induction day and other support ongoing
	All BOM members to complete the online training programme that has been developed by the JMB	BOM	Sept-26	Complete	
	All new staff are required to complete the E-Learning Child Protection programmes	Principal	Sept-26	In Progress	
	All staff to receive a refresher workshop on Child Protection	Principal	Sept-26	Complete	*Staff meeting 30.09.2026
	To ensure that the Child Protection Procedures (revised 2025) are implemented in full by 31st December 2026.	Principal with BOM oversight	Dec-26	Complete	
	To facilitate the annual review with students, parents/guardians, staff and the Board of Management	BOM	Apr-27	Not Started	
Anti-Bullying Development					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To review the Bí Cineálta policy with the school community	Principal with BOM oversight	Term 3 2026/27	Not Started	
	To facilitate workshops for junior cycle students on online bullying	Senior Management and Year Heads	2026/27	In Progress	* Junior Cycle workshops scheduled before Christmas * Senior Cycle workshops propsoed for after Christmas
Leadership Needs & Priorities					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To recruit for Assistant Principal posts as they arise	Principal with BOM oversight	Expected in Term 1 2026/27 and as vacancies arise	In Progress	*API Recruitment (2 posts)- September 2026 *APII Recruitment (2 posts)- November 2026
	To facilitate the review of leadership needs and priorities with all teaching staff	Initiated by BOM, led by Senior Management Team and working group	Term 2 and 3 2026/27	Not Started	
	To facilitate an end of year review with all API and APII postholders	Principal, API and APII Postholders	Term 3-2026/27	Not Started	

Additional Education Needs/Inclusion					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To increase the provision of co-teaching to support students with additional education needs	AEN team with senior management oversight	2026-27	In Progress	Co-Teaching is now being used across more subjects, including the LCA programme
	To use the Indicators of Effective Practice for Post Primary Schools: Supporting Young People with special Educational needs in Mainstream Classes to identify specific focus areas for AEN practice development	AEN team with senior management oversight	2026-27	In Progress	AEN Meeting 30.09.26 and ongoing
	To develop an AEN policy	AEN team with senior management oversight	2026-27	In Progress	
Whole School Guidance					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To develop a whole school guidance plan	Senior Management, Guidance Committee with BOM oversight	2026/27	Not Started	
	To ensure that all subject departments incorporate the whole school guidance plan into their subject department plans.	Subject departments	Term 3- 2026/27	Not Started	
Staff Development					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	CPD in the area of AI and Digital Learning will be facilitated by the Digital Learning committee	DL committee	Term 1- 2026/27	Complete	*Training in the use of Gemini
	To facilitate a review of the Child Protection procedures with all staff	Principal with BOM oversight	2026/27	Complete	*30 September 2026
	To survey staff to identify priorities for staff development for 2026/27	Principal with BOM oversight	Term 3- 2026/27	Not Started	
Ethos					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	To continue engagement with the CEIST Cothú initiative	Senior Management, Cothú committee with BOM oversight	2026/27	Not Started	
	To establish a committee to review the school's ethos	Principal with BOM oversight	Term 3- 2026/27	Not Started	
Partnership with the School Community					
School Year	Targets	Person(s) Responsible	Timeline	Status	Notes
2026-27	Online information sessions to be facilitated for AACs and Leaving Certificate coursework and LC coursework and Junior Cycle CBAs.	Principal	Term 1- 2026/27	In Progress	
	The SRC will use the comment box to identify focus areas for the year ahead	SRC	Sept-26	In Progress	
	The PA and senior management will identify a joint focus area for 2026/27	PA & senior management with BOM oversight	Sept-26	Not Started	

	Senior Management will collaborate with the SRC and the PA to identify areas where fundraising should be focused	Senior Management, PA, SRC with BOM oversight	2026-27	Not Started	